ID	task name	start	end	duration
1	basic software	9/15/2015	9/22/2015	3
2	mode programming	9/24/2015	2/16/2016	30
3	hardware circuit	9/15/2015	9/22/2015	3
4	Bluetooth communication	9/24/2015	10/20/2015	8
5	Android app	10/22/2015	1/21/2016	15
6	wifi communication	1/26/2016	2/23/2016	9
7	final testing	2/11/2016	3/15/2016	8



Dustin McCart.

During this week I start running simulation of the pattern prediction algorithm that is at the core of the modes. This algorithm is a three layer calculation and I got 50 percent of the way thought the second layer. Next week I intend to finish the whole algorithm and start putting it into our code.

Alexander Berian

His week he began working on Bluetooth communication.