System #1 Schedule of Tasks

Task/month	Jan 28	Feb 4	Feb 18	Feb 25	Mar 4	Mar 25	Apr 10	May 1	Presentation day
Check parts									
ordered over break.									
Reorder if									
necessary									
Design Circuit									
Optimization									
Layout									
Simulation of									
Design									
Fabrication of									
circuit/Mounting									
components									
Final testing									
Preparation for									
Presentation									
Present Project									

System #2 Schedule of Tasks

Task/month	Feb 4	Feb 18	Feb 25	Mar 4	Mar 25	Apr 10	May 1	Presentation day
i ask/month	100 4	10010	100 23	Mai +	Wai 23	Apr 10	way i	1 resemation day
Design of microstrip & CPW antenna, & simulations								
Optimization								
Simulation of final design								
Layout								
Fabrication of passive antenna & mounting diodes								
Testing								
Project Presentation preparation								
Present Project								