



In the past week, Joe successfully completed task 2, and Tim made significant progress on task 9. It can be seen in the Gantt chart above that the team’s work this week has gotten them closer to being on schedule. Next week, Tim expects to complete task 9 and begin on task 10. Joe plans on completing task 3 and starting on task 4. This should allow the team to get ahead of the original schedule.